

Annual Procurement Plan (Financial Year: 2021-2022)

Ministry/Division	Prime Minister's Office	
Agency	Ashrayan-2 Project	
Procuring Entity Name & Code	Ashrayan-2 Project	
Project/ Programme Name & Code	"আশ্রয়ণ-২ প্রকল্প" ("Ashrayan-2 Project")	

Pkg. No	Description of Procurement Package	Unit	Qty	Proc. Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac Taka	Economic Code	Time Code for Process	Not Used in Goods	Invite/ Adverse Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature (Days)	Time for completion	Remarks
1	2		4	5	6	7	8		9	10	11	12	13	14	15	16	17	18	19
GD1.	Renting a Microbus with Fuel and Driver on monthly rent basis (14 Hrs daily, everyday including Outside Dhaka)	No.	1	OTM	HOPE	GOB	15	3211107	Planned Dates	x	1-Jan-22	15-Jan-22	16-Jan-22	18-Jan-22	20-Jan-22	27-Jan-22			
									Planned Days	x	0	15	1	2	2	7	27		
									Actual Dates	x	30-Jan-22	22-Feb-22	24-Feb-22	3-Mar-22	8-Mar-22	13-Mar-22			
GD2.	Renting a Car with Fuel and Driver on monthly rent basis (14 Hrs daily, everyday including Outside Dhaka)	No.	1	OTM	HOPE	GOB	15	3211107	Planned Dates	x	1-Sep-21	15-Sep-21	16-Sep-21	18-Sep-21	20-Sep-21	27-Sep-21			
									Planned Days	x	0	15	1	2	2	7	27		
									Actual Dates	x	27-Sep-21	24-Oct-21	11-Nov-21	22-Nov-21	28-Nov-21	29-Nov-21			
GD3.	Renting Buses with Fuel and Driver for advertising	No.	According to the demand	RFQ	PD	GOB	10	3211125	Planned Dates	x	1-Sep-21	15-Sep-21	16-Sep-21	18-Sep-21	20-Sep-21	27-Sep-21			
									Planned Days	x	0	15	1	2	2	7	27		
									Actual Dates	x	27-Sep-21	24-Oct-21	11-Nov-21	22-Nov-21	28-Nov-21	29-Nov-21			
GD4.	Advertising expenses (Project Branding)	No.	According to the demand	RFQ	PD/HOPE	GOB	40	3211125	Planned Dates	x	3-Apr-22	18-Apr-22	20-Apr-22	24-Apr-22	26-Apr-22	5-May-22			
									Planned Days	x	0	15	1	2	2	7	27		
									Actual Dates	x									
GD5.	Advertising expenses (Project Branding)	No.	As per requirement	DPM	HOPE	GOB	100	3211125	Planned Dates	x	10-Apr-22	18-Apr-22	20-Apr-22	24-Apr-22	26-Apr-22	28-Apr-22			
									Planned Days	x	0	9	2	4	2	2	19		
									Actual Dates	x									
GD6.	Making vedios of different lengths, Vedio picturing of life changing stories, Making documentaries, Theme Song making and publicity in social media and other platforms	No.	As per requirement	DPM	HOPE	GOB	200	3211126	Planned Dates	x	10-Apr-22	18-Apr-22	20-Apr-22	24-Apr-22	26-Apr-22	28-Apr-22			
									Planned Days	x	0	9	2	4	2	2	19		
									Actual Dates	x									
GD7.	Publications (Leaflet, Notebook, Flyer, Booklet, Annual Report, Success Story Book, Album and Other Publication etc.)	No.	As per requirement	DPM	HOPE	GOB	300	3211128	Planned Dates	x	10-Apr-22	18-Apr-22	20-Apr-22	24-Apr-22	26-Apr-22	28-Apr-22			
									Planned Days	x	0	9	2	4	2	2	19		
									Actual Dates	x									

30  
20/02/22  
মোহাম্মদ ফারুক আলম  
প্রশাসনিক কর্মকর্তা  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

30  
20/02/22  
বদরুল আলম  
সহকারী প্রকল্প পরিচালক  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

30  
20/02/22  
মোহাম্মদ মাহমুদুল হক  
উপ-প্রকল্প পরিচালক (উপসচিব)  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

30  
20/02/22  
আবু ছালেহ মোহাম্মদ ফেরদৌস বান  
প্রকল্প পরিচালক (মুদ্রাসচিব)  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

30  
20/02/22  
ড. আহমদ কায়কাসিস  
মুখ্য সচিব  
প্রধানমন্ত্রীর কার্যালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
ঢাকা।

Annual Procurement Plan (Financial Year: 2021-2022 )

Ministry/Division	Prime Minister's Office	
Agency	Ashrayan-2 Project	
Procuring Entity Name & Code	Ashrayan-2 Project	
Project/ Programme Name & Code	"আশ্রয়ণ-২ প্রকল্প" ("Ashrayan-2 Project")	

Pkg. No	Description of Procurement Package	Unit	Qty	Proc. Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac Taka	Economic Code	Time Code for Process	Not Used in Goods	Invite/ Adverse Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature (Days)	Time for completion	Remarks
1	2		4	5	6	7	8		9	10	11	12	13	14	15	16	17	18	19
GD8.	Making and supply of folders for beneficiaries, Main program venue and other venues at upazillas and likewise places, Preparation, decoration, equipment setup, electric and necessary systemsetup, Online connectivity, Venue inspection, leaflet and other publication, Refreshment and multiple video documentaries preparations etc	No.	As per requirement	DPM	HOPE	GOB	1226.8	3257301	Planned Dates	x	10-Apr-22	18-Apr-22	20-Apr-22	24-Apr-22	26-Apr-22	28-Apr-22			
									Planned Days	x	0	9	2	4	2	2	19		
									Actual Dates										
GD9.	Computer Consumables	No.	According to the demand	RFQ (NCT)	PD	GOB	12	3255101	Planned Dates	x	1-Jan-22	15-Jan-22	16-Jan-22	18-Jan-22	20-Jan-22	27-Jan-22			
									Planned Days	x	0	15	1	2	2	7	27		
									Actual Dates	x									
GD10	Other Stationery	No.	According to the demand	RFQ (NCT)	PD	GOB	12	3255105	Planned Dates	x	1-Sep-21	15-Sep-21	16-Sep-21	18-Sep-21	20-Sep-21	27-Sep-21			
									Planned Days	x	0	15	1	2	2	7	27		
									Actual Dates	x									
GD11	Motor Vehicles Purchase	No.	Jeep-1, Motorcycle-1	DPM	HOPE	GOB	104	4112101	Planned Dates	x	1-Oct-21	15-Oct-21	16-Oct-21	18-Oct-21	20-Oct-21	27-Oct-21			
									Planned Days	x	0	15	1	2	2	7	27		
									Actual Dates	x									
GD12	Computer and Other	No.	According to the demand	RFQ (NCT)	PD	GOB	10	4112202	Planned Dates	x	1-Feb-22	15-Feb-22	16-Feb-22	18-Feb-22	20-Feb-22	27-Feb-22			
									Planned Days	x	0	15	1	2	2	7	27		
									Actual Dates	x									
GD13	Furniture	No.	According to the demand	RFQ (NCT)	PD	GOB	5	4112314	Planned Dates	x	1-Oct-21	15-Oct-21	16-Oct-21	18-Oct-21	20-Oct-21	27-Oct-21			
									Planned Days	x	0	15	1	2	2	7	27		
									Actual Dates	x									
Total value of Goods Procurement							2049.8												

20  
20/08/22  
মোহাম্মদ ফখরুল আলম  
প্রশাসনিক কর্মকর্তা  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

20/8/22  
বদরুল আলম  
সহকারী প্রকল্প পরিচালক  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

20/8/22  
মোহাম্মদ মাহমুদুল হক  
উপ-প্রকল্প পরিচালক (উপসচিব)  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

20/8/22  
আবু হালেহ মোহাম্মদ ফেরদৌস খান  
প্রকল্প পরিচালক (যুগ্মসচিব)  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

20/8/22  
ড. আহমদ কায়কাউস  
মুখ্য সচিব  
প্রধানমন্ত্রীর কার্যালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



## Annual Procurement Plan (Services) Financial Year: 2021-2022

Budget: Development

Ministry/Division	Prime Minister's Office
Agency	Ashrayan-2 Project
Procuring Entity Name & Code	Ashrayan-2 Project
Project/ Programme Name & Code	"আশ্রয়ণ-২ প্রকল্প" ("Ashrayan-2 Project")

Pkg. No	Description of Procurement Package	Unit	Qty	Proc. Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac Taka (Econ Code)	Economic Code	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
SD1.	Research/Survey	N/A	1	SSS	HOPE	GOB	200.00	3257103	Planned Dates		1-Oct-21	1-Nov-21	8-Nov-21	15-Nov-21	18-Nov-21	25-Nov-21	2-Dec-21		
									Planned Days		0	31	7	7	3	7	7	64	
									Actual Dates										
	Total Value of Services Procurement						200.00												

২৩  
২০/৪/২২  
মোহাম্মদ ফখরুল আলম  
প্রশাসনিক কর্মকর্তা  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

২০/৪/২২  
বদরুল আলম  
সহকারী প্রকল্প পরিচালক  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

২০/৪/২০২২  
মোহাম্মদ মাহমুদুল হক  
উপ-প্রকল্প পরিচালক (উপসচিব)  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

২০/৪/২০২২  
আবু ছালেহ মোহাম্মদ ফেরদৌস খান  
প্রকল্প পরিচালক (মুখ্যসচিব)  
আশ্রয়ণ-২ প্রকল্প  
প্রধানমন্ত্রীর কার্যালয়

২০/৪/২২  
ড. আহমদ কায়কাউস  
মুখ্য সচিব  
প্রধানমন্ত্রীর কার্যালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
ঢাকা।